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TO: Customer

FROM:

DATE: 21 February 1966

SUBJECT: Monthly Contract Status Report #7

Advanced Light Tables
Period: 1 January 1966 to 31 January 1966

1. Objective:
To design and develop three Advanced Light Tables

2, Summary of Work Performed During the Re orting Period:

The month of January has consisited of parts Tabrication for Tables
#1 and #2 and the design of Light Table #3. All parts are being
fabricated for Tables #1 and #2. Patterns and castings for Tables
1 and 2 are in the process of being made. These castings will be
delivered by 1 February 166 and immediately sent to the shops for
machining., A layout drawing for Table #3 is complete with the
axception of the tracking light source design. The final con-
figuration of the tracking light sources will be firmed up at the
customer's visit on 14 February 166, Detail drawings are being
completed on the high intensity light source transport mechanism.

3, Work Schedule Conformance:
elivery of Tables and #2 are slipping approximately 2 weeks.
Delivery of Table #1 will be 1 April "66. Delivery of Table #2
will be 15 April '66. '

STATINTL

4. Analysis of Work Program Covering Reporting Period:
Tabrication of Lables T1 and #2 and design of Table #3 is progressing -

as rapidly as can be expected., There are no engineering problems
as of the date of this writing., A consgiderable shop(fabrication of
parts) and drafting effort still remain. '

%, Changes in Key Personnel:
’f‘ﬁere have been no changes in key personnel during this reporting
period.
6. Trips, Meetings, and S ecial Conferences:
There have been no trips, meetings, or special conferences during
this reporting period.
7. Plans for the Next Reporting Period:
T Completion of casting rnachining - Tables #1 and #2.
2, Assembly of film transport mechanisms=Tables #1 and #2.
3, Completion of high intensity light source transport mechanisms

design~-Table #3.
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